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Stage 

Stage VI-1 N

Design/CM/PM Effort ***

A/E Contracts ***

Stage VI-2

Stage V-2 & V-3 ****
Stage V-2 Bridge ****

Stage VIII ****** When Stage VIII is complete and as-builds are available a sumbmition to FEMA can be completed

Stage VII *****

Stage III Remediation

Wetland Mitigation

Landscaping 2

Pump Station 2 A
Pump Station 2 B

Wetland Mitigation (Hobart) **

27th And Chase (Miscellaneous)

Recreation Cont 2**

Design Effort
Real Estate Acquisition Effort
Awarding a Contract
Construction
Construction Management/Engineering During Construction

Notes
Wetland Mitigation contract will include 5 years of maintenance it will be a 5 year contract 80% of the work cost under the contract wil

** take place in the first year and a half of the contract.  This contract and recreation contract will not impact the FEMA Submition
*** USACE labor cost for design and construction management including consultant contract (A/E)

**** Stage V-2 Completion Dates includes additional dates for contract modifications and weather days
***** Stage VIII Projection NTP Date:  August 15, 2009  -- This is based on receiving ROE by early June

****** Stage VII Projection NTP Date:  March 15, 2009  -- This is based on receiving ROE by early January
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Little Calumet River Flood Control and Recreation Project 
Schedule 2007 Through Completion
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